

Statement of Work

Between Lanre Sanni ("Developer") and Aishat Isha, trading as MAI_ISHA ("Client")
Date: 14 September 2026 · Status: Draft — for agreement before build starts

1. Purpose

This Statement of Work (SOW) sets out the commercial terms, timeline, and mutual responsibilities for the design and build of the MAI_ISHA e-commerce website/web app. Full functional scope is detailed in the accompanying **Product Requirements Document (v1.0)**, which this SOW incorporates by reference.

2. Fees

Item	Amount	Notes
Build fee (one-time)	₦1,000,000	Full scope as per PRD v1.0
DevOps / setup fee	Waived	Waived for this engagement
Hosting & domain	No developer fee	Billed directly to Client's card on file with the provider; recurring, paid by Client. Indicative cost ~\$12–18/month plus small backup storage allowance
Payment processing fees	Pass-through	Charged by payment provider per transaction, not by Developer
Post-launch maintenance (first 3 months)	Free	From go-live date
Maintenance (after 3 months)	TBC	Quoted on request; platform is built to need minimal upkeep

Open item: a recurring service/transaction fee was raised in discussion but not finalised between the parties. This SOW assumes no additional service fee beyond the items above unless separately agreed in writing before build start.

2.1 Payment Schedule

The following schedule applies to the build fee:

Milestone	% of Build Fee	Amount
On signing this SOW (kick-off)	60%	₦600,000
On delivery / go-live	40%	₦400,000

3. Technical Approach

- **Stack:** Laravel (backend) + Next.js (frontend, managed with pnpm).
- **Hosting:** DigitalOcean VPS (2GB+ RAM), free HTTPS via Certbot, automated CI/CD deployment.
- **Database:** PostgreSQL, self-hosted on the same server, restricted to server-only access — never exposed publicly.

- **Backups:** automated daily database backups to off-server object storage (DigitalOcean Spaces), independent of the server, so data is not at risk if the server itself fails.
- **Portability:** the database can be exported and migrated to another host at any time — no vendor lock-in.

4. Timeline & Milestones

Phase	Description	Target
Kick-off	SOW signed, deposit received, brand assets (logo if available) received from Client	W/c 19 Sept 2026
Design	UI/UX design in black & gold theme; category structure and page layouts for Client review	Weeks 1–2
Build — storefront & cart	Browsing, product pages, cart, checkout flow	Weeks 2–4
Build — accounts, payments, tax, delivery	Customer accounts, payment gateway, VAT calculation, courier integration	Weeks 4–6
Build — admin dashboard	Product, stock, order and discount management	Weeks 5–7
Testing & content load	QA, Client provides product catalogue, UAT with Client	Weeks 7–8
Go-live	Domain/hosting connected under Client's account, site launched	Week 8

Timeline is indicative and depends on timely Client feedback and delivery of product content, and on final confirmation of payment/shipping providers.

5. Client Responsibilities

- Confirm payment processor and shipping platform (or approve Developer's recommendation) before integration work begins.
- Provide logo file if available; brand colours (black & gold) already confirmed.
- Provide product content — photos, descriptions, prices, initial stock — for catalogue setup.
- Provide timely feedback at each review milestone to keep the timeline on track.
- Maintain their own card/payment details on file directly with the hosting/domain and payment providers.

6. Developer Responsibilities

- Design and build the platform per the Product Requirements Document v1.0.
- Integrate the agreed payment processor and shipping platform.
- Configure hosting, domain, database, and automated daily backups (no fee charged for this setup).
- Provide 3 months of free post-launch maintenance from go-live.
- Hand over admin access and a brief walkthrough of the dashboard at launch.

7. Out of Scope

- Native mobile apps (iOS/Android).
- Multi-currency checkout activation, additional payment methods (PayPal, Klarna), and international delivery zones — planned as Phase 2, priced separately once scoped.

- Secondary brand/product line expansion (3–5 year plan) — not yet defined by Client.
- Ongoing content creation (product photography, copywriting) beyond what Client supplies.

8. Change Requests

Any request that falls outside the scope defined in the PRD v1.0 (e.g. new features, additional integrations, Phase 2 items brought forward) will be scoped and quoted separately before work on it begins.

9. Agreement

By signing below, both parties agree to the scope (per the accompanying PRD v1.0), fees, and payment schedule set out in this document.

Aishat Isha — MAI_ISHA (Client) Date: _____

Lanre Sanni (Developer) Date: _____
